

LPT Soudan Lift Station Replacement Update:

- Urban continues to work with Konzel Construction to review submittals, and answer questions encountered during construction.
- Since mid-August, Konzel has installed the bypass pump system, which includes a new doghouse manhole and temporary bypass piping through Teker Park.
 - The bypass is currently in operation and discharging sewage to the downstream structure at the intersection of Iroquois Ave and East Lake Road.
 - Konzel has installed a section of the new storm sewer and most recently installed the sanitary force main pipe lining.
- Additional materials have been staged on-site.
- The contractor plans to continue installing site improvements in preparation for the new packaged lift station.
 - Smith & Loveless (packaged lift station manufacturer) anticipates completion of the new station during the 1st week of October.
- Konzel submitted Pay Application #4 on September 4th, requesting payment for 30.9% of the contracted work.
 - Urban is reviewing the pay app and will provide comments or recommendation for payment to the Township as soon as possible.

David Harrington & Andrew Holland

Urban Engineers

152 W. 12th St

Erie, PA 16501